o Exhibit E-50
. Summary of High Programmatic Risk Activities/Milestones:
[\S]
— Ohio Field Office
(@)
c Project, Activity, Event Start/End Programmatic Risk Categories
- Dates Technological Work Scope Intersite
f Definition Dependency
[\]
o CEMP  NRC completion date for entire Sep 00/ 3 5 5
) project Sep 00
O
<
Initiate TRU waste shipments Oct 03/ 3 3 5
Oct 03
Building JN-1 D&D Oct 98/ 3 5 5
Sep 05
FEMP  Scope includes packaging, shipping Oct 96/ 5 4 5

and disposition of all nuclear materials ~ Sep 99
presently on site. Scope is not fully

funded.
Scope includes processing and Oct 96/ 4 4 3
disposition of the waste contained in ~ Sep 08
the K-65 silos.

MEMP Removal of TRU waste from T Oct 97/ 3 4 5
Building and ship off site Oct 00
Decontaminate T Building. Safe Oct 97/ 4 3 3

shutdown of SW and R Buildings. Apr01

Complete Building S\W Jun 98/ 2 5 1

decommissioning Jun O1

Complete Building R decommissioning  Feb 99/ 2 5 1
Jul 01

MEMP Complete E/E Annex decommissioning Feb 00/ 1 4 1

Oct 01

Complete D&D/closure of waste Oct 01/ 2 3 4

processing facilities (19, 72, 57, Dec 02

and 22)
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Exhibit E-50 (Continued)

Project, Activity, Event Start/End Programmatic Risk Categories

Dates Technological Work Scope Intersite
Definition Dependency
WVDP  Select HLW receiving site Sep 98/ 1 1 5

Sep 98

DOE-HQ to issue WV Project May 00 1 5 5

Completion ROD

Select TRU receiving site Jun 00/ 2 5 5
Jun 00

DOE-HQ provides HLW casks, Oct 98/ 2 4 4

permits, agreements, & transpor- Mar 01

tation program funds

[ssue WV Project Completion May 00/ 92 5 5
ROD/Develop Implementation Mar 01

Plan for project completion

NRC approval of D&D criteria Sep 01 1 4 2
and Site Decommissioning Plan

DOE-HQ provides TRU casks, Jul 00/ 2 4 4
permits, agreements, & transpor- Sep 02

tation program funds

Removal of WV HLW & Oct 01/ 2 5 5
TRU from WV Jun 04
Begin disposition of vitrification Oct 092/ 2 4 2

facility/tank farm per NRC criteria Sep 05

Begin site decontamination per Oct 01/ 2 4 2
NRC criteria Sep 05
Complete site decontamination Jul 01/ 2 5 5
per NRC criteria Sep 05
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